
Alphabetical Listing of Projects by Contractor
City of San Diego - Metropolitan Wastewater Department

Projects as of October 17, 2005

CONTRACTOR PROJECT NAME
CHECK 

CUT DATE
PURCHASE 
ORDER (PO) PAYMENT #

Ahrens Corporation
Requirements Contract 2004A, Task Order 
4A004 9/22/2005 5074260 2

Ahrens Corporation
NCWRP CCT Weir Modifications - Task Order 
3C015 9/14/2005 5083206 1

Ahrens Corporation
(Park View Terrace Apartments) - Task Order 
4A006 9/6/2005 5075257 2

Ahrens Corporation
(Park View Terrace Apartments) - Task Order 
4A006 8/8/2005 5075257 1

Ahrens Corporation
NCWRP EDR Units 1-3 Modifications 
(Accelerated) - Task 3C009 8/4/2005 5073482 4

Ahrens Corporation
NCWRP Filter Effluent Bypass Loop/EDR Units 
4 & 5 - Task 3C010 8/4/2005 5073132 4

Ahrens Corporation
SBWRP - Blended Sludge Pumps Seal Water 
Pressure Booster Station Task 3C002 8/3/2005 5065066 2

Ahrens Corporation
Recycled Water Chlorination Facility @ SWRP; 
Task 3C003 6/29/2005 5065533 2

Ahrens Corporation
Requirements Contract 2004A, Task Order 
4A004 5/12/2005 5074260 1

Ahrens Corporation
Hillside & Cribwall Stabilization @ PLWWTP; 
Task 4A005 3/14/2005 5074421 2-Final

Ahrens Corporation
Hillside & Cribwall Stabilization @ PLWWTP; 
Task 4A005 3/14/2005 5074421 1

Ahrens Corporation
NCWRP EDR Units 1-3 Modifications 
(Accelerated) - Task 3C009 3/14/2005 5073482 3

Ahrens Corporation
NCWRP Filter Effluent Bypass Loop/EDR Units 
4 & 5 - Task 3C010 3/14/2005 5073132 3

Ahrens Corporation
Sorrento Valley Trunk Sewer Survey Broken 
Pipe, Task 4A001 2/9/2005 5074534 1

Ahrens Corporation
Recycled Water Chlorination Facility @ SWRP; 
Task 3C003 1/24/2005 5065533 1

Ahrens Corporation
NCWRP EDR Units 1-3 Modifications 
(Accelerated) - Task 3C009 12/15/2004 5073482 2

Ahrens Corporation
SBWRP - Blended Sludge Pumps Seal Water 
Pressure Booster Station Task 3C002 12/15/2004 5065066 1

Ahrens Corporation
NCWRP Filter Effluent Bypass Loop/EDR Units 
4 & 5 - Task 3C010 12/7/2004 5073132 2

Archer Western Contractors, Ltd. Pt. Loma - Digester S1/S2 Upgrades 9/26/2005 5063788 21

Archer Western Contractors, Ltd. Pt. Loma - Digester S1/S2 Upgrades 8/25/2005 5063788 20

Archer Western Contractors, Ltd. Pt. Loma - Digester S1/S2 Upgrades 7/21/2005 5063788 19

Archer Western Contractors, Ltd. Pt. Loma - Digester S1/S2 Upgrades 6/21/2005 5063788 18

Burns & McDonnell Huckelberry Canyon, Task Order #10 10/4/2005 5064813 18

Burns & McDonnell Huckelberry Canyon, Task Order #10 9/13/2005 5064813 17

Burns & McDonnell Huckelberry Canyon, Task Order #10 9/8/2005 5064813 16

Burns & McDonnell Huckelberry Canyon, Task Order #10 7/7/2005 5064813 15
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Burns & McDonnell Washington Creek, Task Order #7 6/1/2005 5063670 8

Burns & McDonnell
Buchanan Canyon & Washington Street, Task 
Order #8 4/28/2005 5064464 5

Burns & McDonnell Stevenson Canyon, Task Order #4 2/10/2005 5055302 9

Burns & McDonnell Gesner Canyon, Task Order #1 2/10/2005 5054822 9

Burns & McDonnell Washington Creek, Task Order #7 1/18/2005 563670 7

Burns & McDonnell Stevenson Canyon, Task Order #4 12/2/2004 5055302 8

Burns & McDonnell Buchanan Canyon, Task Order #6 11/29/2004 5055837 7

Burns & McDonnell Chocolate Canyon, Task Order #5 11/29/2004 5055634 8

Burns & McDonnell Central/Redwood, Task Order #2 11/29/2004 5054901 9
Burns & McDonnell Washington Creek, Task Order #7 11/29/2004 563670 6

Burns & McDonnell
Buchanan Canyon & Washington Street, Task 
Order #8 9/22/2004 5064464 4

Burns & McDonnell Chocolate Canyon, Task Order #5 9/22/2004 5055634 7

Burns & McDonnell Buchanan Canyon, Task Order #6 9/8/2004 5055837 6

Burns & McDonnell Stevenson Canyon, Task Order #4 9/8/2004 5055302 7

Burns & McDonnell Fairmount/Montezuma, Task Order #3 9/8/2004 5055020 7

Burns & McDonnell Central/Redwood, Task Order #2 9/8/2004 5054901 8

Burns & McDonnell Gesner Canyon, Task Order #1 9/8/2004 5054822 8

Burns & McDonnell Washington Creek, Task Order #7 9/8/2004 563670 5

Burns & McDonnell Chocolate Canyon, Task Order #5 7/20/2004 5055634 6

Burns & McDonnell Buchanan Canyon, Task Order #6 5/31/2004 5055837 5

Burns & McDonnell Central/Redwood, Task Order #2 5/31/2004 5054901 7

Burns & McDonnell Gesner Canyon, Task Order #1 5/31/2004 5054822 7

F.H. Paschen/S.N. Nielsen, Inc.
General Requiremetns Contract 2003A - Sewer 
Pump Station #7 Improvements, Task 3A010 9/15/2005 5073560 2

F.H. Paschen/S.N. Nielsen, Inc.
General Requiremetns Contract 2003A - Sewer 
Pump Station #7 Improvements, Task 3A010 7/12/2005 5073560 1

F.H. Paschen/S.N. Nielsen, Inc.
Pump Station #6 Improvements, Task Order 
3A009 7/12/2005 5073558 2

F.H. Paschen/S.N. Nielsen, Inc.
Pump Station #6 Improvements, Task Order 
3A009 2/14/2005 5073558 1

Page 2



Alphabetical Listing of Projects by Contractor
City of San Diego - Metropolitan Wastewater Department

Projects as of October 17, 2005

CONTRACTOR PROJECT NAME
CHECK 

CUT DATE
PURCHASE 
ORDER (PO) PAYMENT #

Habitat West, Inc. Los Penasquitos North Wetland Creation Project 9/27/2005 5074120 1

Habitat West, Inc. I-15 and Adams Canyon 9/26/2005 5074709 5

Habitat West, Inc. I-15 and Adams Canyon 9/26/2005 5074709 6

Habitat West, Inc. I-15 and Adams Canyon 6/2/2005 5074709 4

J.R. Filanc Otay River Pump Station 9/27/2005 5043148 35-Final

J.R. Filanc Otay River Pump Station 5/4/2005 5043148 34

J.R. Filanc Otay River Pump Station 11/16/2004 5043148 33

Natures Image
Revegetation - North City Raw Sludge/Water 
Pipelines 6/20/2005 5073685 68

Natures Image
Revegetation - North City Raw Sludge/Water 
Pipelines 5/25/2005 5073685 67

Natures Image
Revegetation - North City Raw Sludge/Water 
Pipelines 4/28/2005 5073685 66

Neal Electric
SBWRP - Emergency Area 16 PCM Control 
Panel; Task 3E005 7/27/2005 5074256 2-Final

Neal Electric
NCWRP Misc. Electrical Improvements - GRC 
2003E - Task 3E002 6/13/2005 5073129 2

Neal Electric
SBWRP - Emergency Area 16 PCM Control 
Panel; Task 3E005 5/24/2005 5074256 1

Neal Electric
SBWRP  Area 16 Duct Bank Replacement - 
Task 3E009 5/23/2005 5074878 1-Final

Neal Electric
NCWRP Misc. Electrical Improvements - GRC 
2003E - Task 3E002 12/22/2004 5073129 1

Orion Construction Sewer Pump Station 27 Restoration 10/10/2005 5064008 24

Orion Construction Sewer Pump Station 27 Restoration 10/4/2005 5064008 23

Orion Construction Sewer Pump Station 27 Restoration 9/14/2005 5064008 22

Orion Construction Sewer Pump Station 27 Restoration 8/8/2005 5064008 21

Orion Construction Sewer Pump Station 27 Restoration 7/6/2005 5064008 20

Orion Construction Sewer Pump Station 77A & 77B Rehabilitation 2/22/2005 5054592 21

Orion Construction Sewer Pump Station 77A & 77B Rehabilitation 2/15/2005 5054592 20

Orion Construction Sewer Pump Station 77A & 77B Rehabilitation 1/3/2005 5054592 19

Pardee Construction
Planning and Design of the Otay Mesa Trunk 
Sewer Project 9/20/2005 5045038 June 2005

Pardee Construction
Planning and Design of the Otay Mesa Trunk 
Sewer Project 9/20/2005 5045038 May 2005

Pardee Construction
Planning and Design of the Otay Mesa Trunk 
Sewer Project 9/20/2005 5045038 April 2005
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The Ryan Company PS1 & PS2 Instrumentation Upgrade 3/30/2005 5054512
Release of 
Retention

University Mechanical & Eng. Emergency Electrical Room - Task Order #3 12/20/2004 5062841 3

University Mechanical & Eng. MBC Foul Air Duct U-Trap 12/15/2004 5063908 6

University Mechanical & Eng. Emergency Electrical Room - Task Order #3 12/15/2004 5062841 2

University Mechanical & Eng. MBC Foul Air Duct U-Trap 11/15/2004 5063908 5

University Mechanical & Eng. Pump Station1 & Pump Station 2 Task Order #1 9/22/2004 5062842 13

University Mechanical & Eng. Pump Station1 & Pump Station 2 Task Order #1 9/22/2004 5062842 12

University Mechanical & Eng. Pump Station1 & Pump Station 2 Task Order #1 9/22/2004 5062842 11

University Mechanical & Eng. Emergency Electrical Room - Task Order #3 8/16/2004 5062841 1

University Mechanical & Eng. MBC Foul Air Duct U-Trap 7/6/2004 5063908 4

University Mechanical & Engineering MBC Dewatering Transfer Pumps 9/29/2005 5075239 2

University Mechanical & Engineering
Pump Station 65 Odor Control /Floor Drains 
Replacement, Task Order #8 9/27/2005 5074181 2

University Mechanical & Engineering Emergency Metering Vault, Task Order #7 9/27/2005 5065065 2

University Mechanical & Engineering Task Order #2 - PS 2 Rest Room 9/27/2005 5062843 2

University Mechanical & Engineering Task Order #2 - PS 2 Rest Room 6/22/2005 5062843 1

University Mechanical & Engineering MBC Dewatering Transfer Pumps 5/2/2005 5075239 1

University Mechanical & Engineering Emergency Metering Vault, Task Order #7 4/7/2005 5065065 1

University Mechanical & Engineering VFD/MCC Lighting, Task Order #6 4/4/2005 5065064 1

University Mechanical & Engineering
Pump Station 65 Odor Control /Floor Drains 
Replacement, Task Order #8 3/28/2005 5074181 1

Westcoast Corp dba Westcoast Neilsen
NCWRP Miscellaneous Site Improvements 
(Accelerated), Task 3B002 5/23/2005 5072913 4-Final

Westcoast Corp dba Westcoast Neilsen
NCWRP Miscellaneous Site Improvements 
(Accelerated), Task 3B002 3/3/2005 5072913 3

Westcoast Corp dba Westcoast Neilsen
NCWRP Miscellaneous Site Improvements 
(Accelerated), Task 3B002 3/3/2005 5072913 2

Westcoast Corp dba Westcoast Neilsen Pt. Loma - Emergency BAF Access Stairs 7/21/2004 5065240 2

Westcoast Corp dba Westcoast Neilsen Pt. Loma - Emergency BAF Access Stairs 5/24/2004 5065240 1

Western Pacific Housing Carmel Valley Trunk Sewer 5/30/2005 5064696 9

Western Pacific Housing Carmel Valley Trunk Sewer 3/30/2005 5064696 8
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Western Pacific Housing Carmel Valley Trunk Sewer 2/22/2005 5064696 7

(1) Progress Payment and/or monthly invoice billing for completed work from start to finish.
(2) Final Payment-When the project is 100% completed and the contractor has been paid 90-95%of the total
contract amount less retention.
(3) Retention Payment-is the release of the 5-10% of the contract amount deducted from the monthly and final
billing retained by the City either in escrow or in P.O.
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